Current Period: Apr. 1 - Apr. 30, 2010
SCHOOL FACILITIES COMMISSION Commission Meeting: May, 2010

Report: July 2002 through "Current Period"

CAPITAL CONSTRUCTION APPROPRIATIONS SUMMARY REPORT

(A) (B) (®) (D) (B) (R
EXPENDITURES
NET EXPENDITURES TO DATE BALANCE NOT
APPROPRIATIONS REVERSIONS APPROPRIATIONS C;JERRF:(EJET (including current period) EXPENDED
(C=A-B) (E=D+E) (F=C-E)
FY2003-FY2004 $ 123,258,046 | $ 341,426 | $ 122,916,620 | $ - $ 122,100,636 | $ 815,984
FY2005-FY2006 299,572,162 896,146 298,676,016 - 298,676,016 0
FY2007-FY2008 452,150,156 - 452,150,156 541,816 440,152,770 11,997,386
FY2009-FY2010 360,400,809 18,020,040 342,380,769 9,969,832 163,380,124 179,000,645
FY2011-FY2012 152,161,707 - 152,161,707 84,086 84,086 152,077,621
$ 1,387,542,880 | $ 19,257,612 | $ 1,368,285,268 | $ 10,595,734 | $ 1,024,393,633 | $ 343,891,635

CAPITAL CONSTRUCTION TRANSACTIONS SUMMARY REPORT

(A) (B) (9) (D) (E) (F)
NET TRANSFER NET
APPROPRIATIONS IN/(OUT) APPROPRIATIONS EF)(()PREELEJ)II?-II;ZUEII?\EI'S EXPENDITURES TO DATE BALANCE NOT
PRIOR PERIOD CURRENT CURRENT PERIOD PERIOD (including current period) EXPENDED
ENDING BALANCE PERIOD ENDING BALANCE
(C=A-B) (E=D+E) (F=C-E)
Awarded Contracts Cap Con $ 1,148,109,765 | $ (332,920)| $ 1,147,776,845 | $ 10,418,501 | $ 1,017,967,178 | $ 129,809,667
Budgeted Cap Con 197,211,962 640,536 197,852,498 197,852,498
Unobligated Cap Con 2,213,541 (307,616) 1,905,925 1,905,925
Awarded Off-site Infrastructure Contracts 7,894,216 - 7,894,216 177,234 5,307,389 2,586,827
Budgeted Off-site Infrastructure 809,439 310,041 1,119,480 1,119,480
Unobligated Off-Site Infrastructure 1,046,345 (310,041) 736,304 736,304
Awarded SFC Contingency 5,369,511 - 5,369,511 - 1,119,065 4,250,446
Budgeted Contingency 3,611,755 - 3,611,755 3,611,755
Unobligated SFC Contingency 2,018,734 - 2,018,734 2,018,734
$ 1,368,285,268 | $ - $ 1,368,285,268 | $ 10,595,734 | $ 1,024,393,633 | $ 343,891,635

Note: Current Period Transactions assume Commission approval




